





Vendor:  MR No. : DPIC98-12-001-000-ME- MR-4150-0001-D1	EPs Contractor:  EQUIPMENT NAME: Refrigeration Package	Dehdasht Petrochemical Project Refrigeration Package Reply Sheet		Owner/ Purchaser:   P/O NO. : DPIC-PO-NEC-299-1002
		Document No.: DPIC9812-000-VD-1002-ME-PLN-0002		
		Document Title: Time Schedule		
		Transmittal. No.: 'N299-1002-0007	Rev.: D0	
		Comment No.: 'N299-1002-0007/1	Date: 28-Nov-21	

Item No.	Comments By: Client	Comment Status	Clarifications By: Vendor	Finalization By: Client
1	A detailed Work Breakdown Structure (WBS) with the weight factors up to the level 4 shall be prepared and issued upmost two days after holding the kick-off meeting	CM	Noted.	
2	Date between start engineering and K.O.M. is too long	CM	Engineering is already started however, because the start date is actually the date of the first issue, there is a time difference in the program and documents were submitted via PCIM Forum	
3	Time Scheduling: For each purchase order, vendor should issue both the native file of Baseline Time	CM	NOT POSSIBLE due to sub vendor policies Schedule and the PDF format, utmost four days after the approval of WBS.	

Comment Status:

CM – Comment as marked, manufacturing may proceed To Vendor

MCM – Major Comment as marked, manufacturing is on hold for the next rev To Vendor.