



Inspection Release Note (IRN)

| | | |
|-------------------------------------|---|--------------------------------------|
| PROJECT TITLE | ABS & RUBBERS PLANT (BANDAR ASSALUYEH) | |
| PO. No.: | Vendor Name: | Release No.: |
| - | HSE Group- Damafin Co | IRN-FAH-PJPC-HSE-03-388-01-00 |
| Notification No.: HSE-03-388 | Client: PJPC | Contractor: Petro Electric |
| Inspector Name: | Release for Equipment: | Date & Place: 09 Mar 2025 |
| Mr. Safari | Main structure for Air Cooler | Arak |

Release for Pre-Shipment Inspection according to IN No: HSE-03-388 Completed (√) Partial ()

The following material was released:

| | |
|----------------|---|
| Note to Vendor | <ol style="list-style-type: none">1. This is to certify that the itemized materials have satisfactorily passed inspection and complying with the inspection and test requirements specified in the relative purchase order 1. بدینوسیله گواهی می‌گردد که مواد فهرست شده، بازرسی را با موفقیت گذرانده و با الزامات بازرسی و آزمایش مندرج در سفارش خرید مربوطه مطابقت دارند.2. It is understood that nothing contained herein relieves the Vendor of any purchase order requirements 2. مطابق با این سند، هیچیک از محتویات آن، فروشنده را از الزامات مندرج در سفارش خرید معاف نمی‌نماید. |
|----------------|---|

| Item No | Item Description |
|---------|---|
| - | As per attached PL NO: 01 Date: 05 Mar 2025 |

Attachments:

Note: ---

The goods specified have been inspected in accordance with scope of inspection as stated on Inspection Notification and described in IR No: IR-FAH-PJPC-HSE-03-388/01-04


Place, Date: 09 Mar 2025 Arak

Certified by: Seyed Mostafa Peyghambari

Project Manager's Name (Sign / Stamp)

Date:
08 Jun 2025





Client

Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Packing List No.

01

Doc. Class: 1

Material Requisition No.

DATE: 05/MAR/2025

PO No.: PL-01

Page 1 of 6

Packing List

| | | | |
|---|--|---------------------|-------------------------|
| Shipper/Exporter Damafin | | Purchase Order No.: | |
| For account & risk of Messes | | Remarks: | |
| Consignee | | | |
| Notify party | | | |
| Port of loading | Final destination Assaluyeh | Term of Delivery: | |
| Carrier N.A. | Sailing on or about N.A. | Manufacturer | Origin IRAN |
| Numbers of PKGS 6 PKGS | Description of Goods Structure for Air Cooler | Total Quantity | Net weight(kg) |
| | | | Gross weight(kg) |
| | | | Serial/Heat No. N.A. |
| Vendor: | | | |
| Buyer: Petro Electric Energy Development Co. | | | |
| End User/Client: Padjam Polymer Development Company | | | |

Vendor Signed & Stamp



VENDOR Name




buyer Signed & Stamp

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Vahabzadeh
Fahameh
9/Mar/2025





Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Doc. Class: 1

Packing List No.

1

Page 4 of 6

Material Requisition No.

DATE 05/MAR/2025

PO No.: PL-01

(Detailed Item List) Page No. 2 of 2

| PKG. No. | Description of Goods | ORD. QTY. | Net-weight (KGS) | Gross-weight (KGS) | Size (CM x CM x CM) | Serial No./Heat No. |
|----------|----------------------|-----------|------------------|--------------------|---------------------|---------------------|
| 1 | 1158-A01-1140-1 | 16 | | | | |
| 2 | 1158-A01-1150-1 | 4 | | | | |
| 3 | 1158-A01-1150-2 | 3 | | | | |
| 4 | 1158-A01-1150-3 | 2 | | | | |
| 5 | 1158-A01-1150-4 | 1 | | | | |
| 6 | 1158-A01-1150-5 | 1 | | | | |
| 7 | 1158-A01-1170-1 | 4 | | | | |
| 8 | 1158-A01-1170-2 | 4 | | | | |
| 9 | 1158-A01-1170-3 | 8 | | | | |
| 10 | 1158-A01-1185-1 | 4 | | | | |
| 11 | 1158-A01-1185-2 | 4 | | | | |
| 12 | 1158-A01-1185-3 | 8 | | | | |
| 13 | 1158-A01-1186-3 | 4 | | | | |
| 14 | 1158-A01-1130-7 | 2 | | | | |
| 15 | 1158-A01-1130-4 | 2 | | | | |

Vendor Signed & Stamp:



VENDOR Name:

CEO Name:



Buyer Name: Petro Electric Energy Development Co.

CEO Name:

buyer Signed & Stamp:



S. Voluntary
Fahameh
05/MAR/2025



Client



Procure, Construct, Pre commissioning & commissioning of Styrene Park (off-site Facilities & Utilities)



Subject

Packing List

Doc. Class: 1

Packing List No.

1

Page 5 of 6

Material Requisition No.

DATE: 05/MAR/2025

PO No.: PL-04

(Detailed Item List) Page No. 2 of 2

| PKG. No. | Description of Goods | ORD. QTY. | Net-weight (KGS) | Gross-weight (KGS) | Size (CM x CM x CM) | Serial No./Heat No. |
|----------|----------------------|-----------|------------------|--------------------|---------------------|---------------------|
| 1 | 1158-A01-1520-1 | 4 | | | | |
| 2 | | | | | | |
| 3 | | | | | | |
| 4 | | | | | | |
| 5 | | | | | | |
| 6 | | | | | | |
| 7 | | | | | | |
| 8 | | | | | | |
| 9 | | | | | | |
| 10 | | | | | | |
| 11 | | | | | | |
| 12 | | | | | | |
| 13 | | | | | | |
| 14 | | | | | | |



Vendor Signed & Stamp:

VENDOR Name:

CEO Name:



Handwritten signature

Buyer Signed & Stamp:

Buyer Name: Petro Electric Energy Development Co.

CEO Name:

S. Valurthy

Free hand

01 Mar / 2025

FAHAMEH
Eng. & Ind. Co.
Witnessed
Reviewed

Subject: Packing List

Packing List No.: 1



Material Requisition No.: DATE: 05/MAR/2025 PO No.: PL-05

Doc. Class: 1
Page 6 of 6


(Detailed Item List) Page No. 2 of 2

| PKG. No. | Description of Goods | ORD. QTY. | Net-weight (KGS) | Gross-weight (KGS) | Size (CM x CM x CM) | Serial No./Heat No. |
|----------|----------------------|-----------|------------------|--------------------|---------------------|---------------------|
| 1 | 1158-A01-1130-1 | 2 | | | | |
| 2 | 1158-A01-1130-2 | 2 | | | | |
| 3 | 1158-A01-1130-3 | 2 | | | | |
| 4 | 1158-A01-1130-5 | 2 | | | | |
| 5 | 1158-A01-1130-6 | 2 | | | | |
| 6 | 1158-A01-1130-8 | 8 | | | | |
| 7 | 1158-A01-1170-8 | 2 | | | | |
| 8 | 1158-A01-1186-1 | 6 | | | | |
| 9 | 1158-A01-1186-2 | 8 | | | | |
| 10 | | | | | | |
| 11 | | | | | | |
| 12 | | | | | | |
| 13 | | | | | | |
| 14 | | | | | | |


Vendor Signed & Stamp: 

VENDOR Name: 
 CEO Name: 

Buyer Signed & Stamp:

Buyer Name: Petro Electric Energy Development Co.
 CEO Name: 


FAHAMEH
 Eng. & Ind. Co.
 Witnessed
 Reviewed


 4/Mar/2025 