









<p>Owner/MC:</p>  	<p><b>MINUTES OF METTING</b></p>	<p>Contractor:</p> 
	<p>Project Title: Procure, Construct, Pre-Commissioning &amp; Commissioning of Styrene Park (Off-site Facilities &amp; Utilities)</p>	<p>Dated: 09-Apr-2024</p>
	<p>P.O. Description: Refrigeration Package</p>	<p>Project No.: PJPC-98-36 P.O. No.: Offsite - 60</p>

**Attendees: (\*: Part Time Attendance)**

Company	Name	Title	Signature
Client /Consultant PJPC/ Gohar Ofogh	Mr. Bakhtiari	Project Manager-PJPC	
	Mr. Ahangaran	Offsite engineering Head-PJPC	
	Mr. Javid	Engineering Head- GOPC	
	Mr. Chizari	Process Engineer- GOPC	
	Mr. Parnianchi	Mechanical Engineer- GOPC	
Contractor	Mr. Afshinnejad	Chairman (Hse Group)	
	Mr. Shoarian	Project Manager (Hse Group)	
Purchaser: Petroelectric Energy Development CO (PEEDCo.)	Mr. Yari	Purchasing Manager	

<p>Owner/MC:</p>  	<p><b>MINUTES OF METTING</b></p>	<p>Contractor:</p> 
	<p>Project Title: Procure, Construct, Pre-Commissioning &amp; Commissioning of Styrene Park (Off-site Facilities &amp; Utilities)</p>	<p>Dated: 09-Apr-2024</p>
	<p>P.O. Description: Refrigeration Package</p>	<p>Project No.: PJPC-98-36 P.O. No.: Offsite - 60</p>

شرح	ردیف
<p>مدارک ذیل مورد بررسی قرار گرفت و کلیه مدارک از طرف کارفرما (Approved as Note) شد.</p> <p>۱. Evaporator Data sheet ۲. Condenser Data sheet ۳. Compressor/Package Data Sheet</p>	۱
<p>۱. با توجه به بررسی مدارک ذکر شده کامنت جدیدی از نظر بخش Mechanical از طرف کارفرمای محترم وجود ندارد. مقرر گردید مدرک Compressor/Package Data sheet از نظر فرایندی تا حداکثر روز یکشنبه ۲۶ فروردین مورد بررسی نهایی توسط کارفرما قرار گیرد.</p>	۲