



Toase-ehe Park Sanati Gohar Ofogh
Petrochemical Co.
**CONCEPTUAL, BASIC and DETAIL DESIGN
ENGINEERING OF STYRENE PARK OFFSITE**



Document Title: Monthly Progress Report

Document No.:

Rev. R0

Page 1 of 6

STYRENE PARK OFFSITE

Document Title:
Monthly Progress Report
01-May-2024

Rev.	Issued Date	DESCRIPTION	PREPARED	CHECKED	APPROVED
R0	01-05-2024	IFI	F.SH	M.O	A.M



Toase-e Park Sanati Gohar Ofogh
Petrochemical Co.
**CONCEPTUAL, BASIC and DETAIL DESIGN
ENGINEERING OF STYRENE PARK OFFSITE**



Document Title: Monthly Progress Report

Document No.:

Rev. R0

Page 2 of 6

REVISION RECORD SHEET

Page Page	Revisions							Page	Revisions						
	R0	R1	R2	R3	R4	R5	R6		R0	R1	R2	R3	R4	R5	R6
1	X							41							
2	X							42							
3	X							43							
4	X							44							
5	X							45							
6	X							46							
7								47							
8								48							
9								49							
10								50							
11								51							
12								52							
13								53							
14								54							
15								55							
16								56							
17								57							
18								58							
19								59							
20								60							
21								61							
22								62							
23								63							
24								64							
25								65							
26								66							
27								67							
28								68							
29								69							
30								70							
31								71							
32								72							
33								73							
34								74							
35								75							
36								76							
37								77							
38								78							
39								79							



RU Package Narrative Report



NARRATIVE REPORT

1. MAJOR ACTIVITIES IN THIS MONTH :

- Ordering Compressor Skid
- Submission of key Documents

2. MAJOR ACTIVITIES IN NEXT MONTH :

- Ordering Heat Exchangers
- Ordering Compressor Motors and Oil Pump Motors
- Submission of P&ID and other key Documents

3 REMAINING OPEN ITEMS TO BE SELECTED WITH PURCHASER :

4. PROBLEMS WHICH MAY AFFECT ON QUALITY OF THE PRODUCT OR DELIVERY SCHEDULE :

4-1 EXPLANATION OF PROBLEM :

4-2 IMPACT TO QUALITY OF PRODUCT AND/OR FABRICATION/DELIVERY SCHEDULE :

5. REQUIRED URGENT INFORMATION OR RETURNING APPROVAL DOCUMENTS BY PURCHASER :



**RU PACKAGE
VENDOR DOCUMENT REPORT**



No.	Doc Number	Description	Weight Factor	Progress	REV 0				REV 1				REV 2				REV 3				Remarks
					Issue Date	Transmittal Number	Received Date From GOPC	status	Issue Date	Transmittal Number	Received Date From GOPC	status	Issue Date	Transmittal Number	Received Date From GOPC	status	Issue Date	Transmittal Number	Received Date From GOPC	status	
35	EI027-HSE-VD – IN– LST– 005- XX	I/O-list	0.12	0																	
36	EI027-HSE-VD – IN– DSH–006- XX	ON/OFF-Solenoid Valve Data Sheet	0.12	0																	
37	EI027-HSE-VD – IN– DSH–007- XX	Safety / Relief Valve Data Sheet	0.12	0																	
38	EI027-HSE-VD – IN– DIG–008- XX	PLC Layout Drawing	0.12	0																	
39	EI027-HSE-VD – EL– DSH– 001- XX	Compressor Motor Data Sheet & Drawing	0.12	60	24-Mar-24	11	21-Apr-24	Com													
40	EI027-HSE-VD – EL– DSH– 002- XX	Oil pump Motor Datasheet & Drawing	0.12	60	24-Mar-24	11	21-Apr-24	Com													
TOTAL			5.00	24.24																	

CODE	CODE DESCRIPTION
100%	Approved
90%	Approved as Note
80%	Revised Issue
60%	First Issue
0	Not Approved