

	Toase-eh Park Sanati Gohar Ofogh Petrochemical Co. CONCEPTUAL, BASIC and DETAIL DESIGN ENGINEERING OF STYRENE PARK OFFSITE		 	
	Document Title: Vendor Print Index Schedule (VPIS)			
	Document No. : EI027-DMF-VD-GE-LST-001-R4		Rev.: R4	Page 1 of 3

STYRENE PARK OFFSITE

Document Title:

Vendor Print Index Schedule (VPIS)

R4	8-Oct-2024	Issued For Approval	M.Irani	J.Beigloo	A.Gholizadeh
R3	6-Aug-2024	Issued For Approval	M.Irani	J.Beigloo	A.Gholizadeh
R2	12-Jun-2024	Issued For Approval	M.Irani	J.Beigloo	A.Gholizadeh
R1	10-Jun-2024	Issued For Approval	M.Irani	J.Beigloo	A.Gholizadeh
R0	1-Jun-2024	Issued For Approval	M.Irani	J.Beigloo	A.Gholizadeh
Rev.	Issued Date	DESCRIPTION	PREPARED	CHECKED	APPROVED



Toase-eh Park Sanati Gohar Ofogh Petrochemical Co.
**CONCEPTUAL, BASIC and DETAIL DESIGN ENGINEERING OF STYRENE
 PARK OFFSITE**



Document Title: Vendor Print Index Schedule (VPIS)




Document No. : EI027-DMF-VD-GE-LST-001-R4

Rev.: R4

Page 2 of 3

Page	Revisions						
	R0	R1	R2	R3	R4	R5	R6
1	X	X	X	X	X		
2	X	X	X	X	X		
3	X	X	X	X	X		
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							

Page	Revisions						
	R0	R1	R2	R3	R4	R5	R6
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
51							
52							
53							
54							
55							
56							
57							
58							
59							
60							
61							
62							
63							
64							
65							
66							
67							
68							
69							
70							
71							
72							
73							
74							
75							
76							
77							
78							
79							
80							

		Toase-che Park Sanati Gohar Ofogh Petrochemical Co. CONCEPTUAL, BASIC and DETAIL DESIGN ENGINEERING OF STYRENE PARK OFFSITE			 					
		Document Title: Vendor Print Index Schedule (VPIS) Document No. : EI027-DMF-VD-GE-LST-001-R4			Rev.: R4	Page 3 of 3				
Row	Document Number	Document Title	Planned Issue Date	P.O.J	Vendor	Purchaser	Status	Vendor	Purchaser	Status
					Rev. R0			Rev. R1		
1	EI027-DMF-VD-GE-LST-001	Vendor Print Index Schedule (VPIS)		IFA						
2	EI027-DMF-VD-ME-DSH-002	Air Cooler Thermal Data Sheet		IFA						
3	EI027-DMF-VD-ME-DWG-003	General Arrangement Drawing		IFA						
4	EI027-DMF-VD-ST-CAL-004	Steel Structure Calculation		IFA						
5	EI027-DMF-VD-ME-DWG-005	Tube Bundle Drawing		IFA						
6	EI027-DMF-VD-ME-CAL-006	Mechanical Calculation		IFA						
7	EI027-DMF-VD-ME-DWG-007	Bundle Frame Drawing		IFA						
8	EI027-DMF-VD-ME-DWG-008	Fan Drive Assembly Drawing		IFA						
9	EI027-DMF-VD-ME-DWG-009	Fan Ring Drawing		IFA						
10	EI027-DMF-VD-ME-DWG-010	Support Mechanism Drawing		IFA						
11	EI027-DMF-VD-ME-DWG-011	Plenum Drawing		IFA						
12	EI027-DMF-VD-ME-DWG-012	Name Plate Drawing		IFA						
13	EI027-DMF-VD-ST-DWG-013	Steel Structure Drawing		IFA						
14	EI027-DMF-VD-ST-DWG-014	Header Walkway Drawing		IFA						
15	EI027-DMF-VD-ST-DWG-015	Ladder Drawing		IFA						
16	EI027-DMF-VD-ME-DSH-016	Axial Fan Data Sheet		IFA						
17	EI027-DMF-VD-EL-DSH-017	Electrical Motor Data Sheet		IFA						
18	EI027-DMF-VD-ME-DSH-018	Belt & Pulley Data Sheet		IFA						
19	EI027-DMF-VD-IN-DSH-019	Vibration Switch Data Sheet		IFA						
20	EI027-DMF-VD-EL-LST-020	Electrical Load List		IFA						
21	EI027-DMF-VD-QC-ITP-021	Inspection Test Plan (ITP)		IFA						
22	EI027-DMF-VD-QC-WPS-022	WPS & PQR for Pressure Part and Structure Part		IFA						
23	EI027-DMF-VD-QC-PRO-023	NDT Procedure & Weld/NDT Map		IFA						
24	EI027-DMF-VD-QC-PRO-024	Surface Blasting & Painting & Galvanizing Specification and Inspection Procedure		IFA						
25	EI027-DMF-VD-QC-PRO-025	PWHT Procedure		IFA						
26	EI027-DMF-VD-QC-PRO-026	Tube Expanding Procedure		IFA						
27	EI027-DMF-VD-QC-PRO-027	Packing & Marking Procedure		IFA						
28	EI027-DMF-VD-QC-PRO-028	Hydrostatic Test Procedure		IFA						
29	EI027-DMF-VD-QC-PRO-029	N2 Purging Procedure		IFA						
30	EI027-DMF-VD-QC-CRT-030	Welder Qualification Test Certificate		IFA						
31	EI027-DMF-VD-QC-PRO-031	Site Run Test Procedure		IFA						
32	EI027-DMF-VD-ME-MNL-032	Installation , Operation & Maintenance (Manual)		IFA						
33	EI027-DMF-VD-ME-LST-033	Commissioning Spare Part List		IFA						
34	EI027-DMF-VD-ME-LST-034	2-Years Spare Part List		IFA						
35	EI027-DMF-VD-ME-LST-035	Special Tools List		IFA						
36	EI027-DMF-VD-GE-LST-036	Sub Vendor List		IFA						
37	EI027-DMF-VD-GE-SCH-037	Time Schedule		IFA						
38	EI027-DMF-VD-GE-LST-038	Final Data Book Index		IFA						
39	EI027-DMF-VD-GE-FDB-039	Final Data Book		IFA						
40	EI027-DMF-VD-ME-LUC-040	Lubricant Chart		IFA						
41	EI027-DMF-VD-QC-LST-041	Packing List		IFA						
42	EI027-DMF-VD-EL-DSH-042	VFD Data Sheet		IFA						